Several key public meetings are scheduled for Fall of 2013 to review the preliminary designs for Stellar Projects:

Downtown Streetscapes Workshop

PRESS RELEASE

Sept. 30 @6pm - Canal Center

Facades Hearing Oct. 7 @1pm - Delphi City Hall

Trail Phase 2 Workshop Nov. 18 @6pm - Canal Center

A public workshop for the facades project was held on September 9. Materials from the meeting include:

     Updated FAQ for Facades

**   Copy of the Powerpoint presentation**

Construction is over 75% complete on the homes participating in the first round of the Owner Occupied Housing program. Check back often for details on the second round of project funding.

Design plans for the Gateway Trail Phase 1 project are well underway with 90% complete plans being submitted to INDOT for review at the end of August. Construction is expected to begin early next year.

Detailed design for the Delphi Opera House project continues, with design expected to be completed late this year. Floor plans for the Opera House can be found at this link:

- **Delphi Opera House Floor Plans**

Investigation into the ownership of downtown lots for potential parking improvements is underway. A meeting with affected property owners will be held later this Fall to discuss options and ideas.

Click here for monthly reports to City Council

Quarterly Report to City Council - July 2013 (NEW)

Click here to connect to the Delphi Stellar Communities Project.