
 

 
 
 

Stellar Communities Status Report   
City of Delphi – July 15, 2013 
 

Quarterly Updates (Since last report on April 1, 2013)  
• Construction is underway on the Owner Occupied Housing project. 
• Design is progressing on many projects including the Opera House and 

Streetscape projects. 
• An open house was held for the Gateway Trail project on May 15.  Design of the 

Phase 1 Trail is wrapping up. 
• The façade master plan is wrapping up.  A total of 29 businesses have already 

committed to be part of the program.   
• A draft parking plan has been developed.  We are working through property 

issues on the project. 
 

 
Rendering of the Phase 1 Gateway Trail as presented at the May 15 Open House. 
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Key Steps Upcoming: 
 Design Presentations/Open Houses:  There will be design presentations on the 

Streetscape, Phase 2 Trail and other projects this fall. 
 Parking:  Finish assessment to determine if acquisition is feasible.  
 Lofts:  We are working with developers to assist in getting an application for tax 

credits submitted, as early as November 2013. 

 
Public Participation Report: 

• 03.20.13: Delphi Lions Club Presentation 
• 04.01.13:  Stellar Update to City Council 
• 05.15.13:  Gateway Trail Open House 
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Owner-Occupied Housing 
Status Report – July 15, 2013 
 
Project Summary: 

• Owner occupied rehabilitation of homes in near-downtown neighborhoods 
• Funding source:  100% IHCDA 
• Phasing:  Work will be built in 2 phases 

 
Status: 

• 43 applications were received for owner occupied housing.  27 were qualified.  
14 were awarded for Phase 1. 

• Bids were received for Phase 1. 
• Construction began for Phase 1. 

 
Schedule:  BEHIND SCHEDULE 

• Phase 1 is behind schedule, but wrapping up over the summer. 
• Phase 2 schedule was delayed until the fall. 

2013 2014 
3Q 4Q 1Q 2Q 3Q 4Q 

            
Phase 1 

Construction       

            

Phase 2 Grant 
Application 

Bidding Documents 
and Bidding Construction Construction   

     

 
Budget:  IN BUDGET 
Activity Original Budget Current Cost Projection 
Phase 1 $250,000 $250,000 
Phase 2 $250,000 $250,000 
TOTAL $500,000 $500,000 
 
Next Steps: 

• Finish Phase 1 Construction 
• Receive applications for round 2 
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Downtown Facades 
Status Report – July 15, 2013 
 
Project Summary: 

• Façade Restorations 
• Funding Source:  100% IHCDA (Study), IHCDA/OCRA/Local (construction) 
• Phasing:  Study Phase, followed by Phase 1 and Phase 2 Construction 

 
Status: 

• Master Plan wrapping up 
• 29 building owners have already committed to be part of the façade program. 

 
Schedule:  ON SCHEDULE 

2013 2014 
3Q 4Q 1Q 2Q 3Q 4Q 

            

Master Plan       

            

Grant Application 
for Construction 

Design Bidding Construction Construction Construction 

     

 
 Budget:  IN BUDGET 
Activity Original Budget Current Cost Projection 
Master Plan/Construction 
Documents 

$90,000 $85,585 
 

Phase 1 Facades (Future) $550,000 $550,000 
Phase 2 Facades (Future) $1,027,000 $1,027,000 
TOTAL $1,667,000 $1,667,000 

 
Next Steps: 

• Finish commitments 
• Finish master plan 
• Submit grant application for construction funds. 



 

5 
 
 

Downtown Streetscapes 
Status Report – July 15, 2013 
 
Project Summary: 

• Streetscape around the courthouse square 
• Funding Source:  80% INDOT, 20% Local Match 
• Phasing:  Phase 1 (local streets), Phase 2 (state highways) 

 
Status: 

• Design underway. 
• Sanitary sewer work is being scoped by city as a separate project.  No funding is 

available. 
 
Schedule:  ON SCHEDULE 

 
2013 2014 

3Q 4Q 1Q 2Q 3Q 4Q 
            

Design and 
Environmental 

Design and 
Environmental 

Design and 
Environmental 

Design and 
Environmental 

Design and 
Environmental 

Design and 
Environmental 

     

 
Budget:  IN BUDGET  

• We will update estimates after conceptual design, but it is anticipated that 
project will be under budget.  We will request INDOT reallocate some funding 
toward the Phase 2 Gateway Trail. 

Activity Original Budget Current Cost Projection 
Phase 1 Streetscape $2,826,000 $2,786,000 
Phase 2 Streetscape $2,774,000 $2,714,000 
TOTAL $5,600,000 $5,500,000 

 
Next Steps: 

• Design open house – Fall 2013 
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Delphi Opera House 
Status Report – July 15, 2013 
 
Project Summary: 

• Restoration of the Opera House as a performing arts and community center. 
• Funding Source:  OCRA, IHCDA and Local 
• Phasing:  One phase of construction 

 
Status: 

• Design is underway on opera house.   
• 50% plans have been submitted. 

 
Schedule:  ON SCHEDULE 

• Project is on schedule 
2013 2014 

3Q 4Q 1Q 2Q 3Q 4Q 
            

Design Design and Bidding Construction Construction Construction Construction 

 
    

 
Budget:  IN BUDGET 

• Latest cost estimate is over budget.  Design revisions are being made to meet 
budget. 

Activity Original Budget Current Cost Projection 
Total Budget $4,000,000 $4,000,000 

 
Next Steps: 

• Submit draft plans for environmental approval – July 
• Final Plans Complete - October 
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Gateway Trail 
Status Report – July 15, 2013 
 
Project Summary: 

• Creation of a shared-use path connecting SRTS Route and Canal Center to 
Downtown, includes construction of community gateway at North St. viaduct 

• Funding Source:  80% INDOT, 20% Local 
• Phasing:  Phase 1 – North of Downtown, Phase 2 – South of Downtown 

 
Status: 

• Design for Phase 1 is 80% complete. 
• Phase 1 Environmental complete. 
• Design for Phase 2 is in the conceptual phase. 
• Open House held May 15, 2013 

 
Schedule:  BEHIND SCHEDULE 

• Initial goal was to let Phase 1 in 2013.  The delays getting INDOT contracts did 
not allow this. 

2013 2014 

3Q 4Q 1Q 2Q 3Q 4Q 
            

Ph 1 Design Ph 1 Design Ph 1 Design Construction Construction Construction 

            
Ph 2 Design and 
Environmental 

Ph 2 Design and 
Environmental 

Ph 2 Design and 
Environmental 

Ph 2 Design and 
Environmental 

Ph 2 Design and 
Environmental 

Ph 2 Design and 
Environmental 

 
    

 
Budget:  IN BUDGET 

• We are looking to reallocate funds from the streetscape project to the Phase 2 
trail project to provide additional margin to the budget. 
 

Activity Original Budget Current Cost Projection 
Phase 1 $800,000 $800,000 
Phase 2 $1,200,000 $1,200,000 
TOTAL $2,000,000 $2,000,000 
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Washington Street Trail (Continued) 
 
 
Next Steps: 

• Stage 3 Plan Submittal for Phase 1 - August 
• Open House for Phase 2 in the Fall 
• Begin Phase 1 Construction in Spring 2014.  
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Downtown Lofts 
Status Report – July 15, 2013 
 
Project Summary: 

• Downtown loft demonstration project in Delphi. 
• Funding Source:  Tax Credits 

 
Status: 

• We have met with prospective developers to investigate opportunities. 
• Project is most likely to proceed as a private tax credit project, without City 

funds involved. 
 
Schedule:  ON SCHEDULE 

• Targeting working with a developer for November 2013 tax credit application 
round.  If this is not achieved, the next applications would be due November 
2014. 

2013 2014 

3Q 4Q 1Q 2Q 3Q 4Q 
            

Identify Developer Submit Tax Credit 
Application Award Award Design Design 

     

 
Budget:  IN BUDGET 

• This is expected to be a private project, not involving City funds. 
Activity Revised Budget Current Cost Projection 
Loft Project TBD TBD 

 
Next Steps: 

• Continue to meet with developers to determine interest. 
• Developer to submit tax credit application in November 2013. 

 
 
  



 

10 
 
 

Downtown Parking 
Status Report – July 15, 2013 
 
Project Summary: 

• Creation of off-street parking for downtown housing. 
• Funding Source:  Proposed - 100% IHCDA 

 
Status: 

• Preliminary parking study was completed.  In short, the study confirmed the plan 
proposed in the stellar application aligned with the city’s parking priorities. 

• Plan consists of assembling up to 14 small private parcels into two public lots. 
• Board of Works has authorized title work and URA process for potential parcels. 
• Title work complete. 

 
Schedule:  BEHIND SCHEDULE 
 

2013 2014 
3Q 4Q 1Q 2Q 3Q 4Q 

            
Public Meeting and 

Appraisals 
Appraisals and 

Offers Grant Application Design Design Construction 

     

 
Budget:  IN BUDGET 
Activity Original Budget Current Cost Projection 
Parking $1,000,000 $1,000,000 

 
Next Steps 

• Hold public meeting with affected property owners to gauge interest 
• If interest is sufficient, proceed with appraisals. 
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Owner Occupied Housing            
Downtown Facades Study      
Downtown Facades Phase 1   
Downtown Facades Phase 2   
Downtown Streetscapes - Phase 1  n/a     
Downtown Streetscapes - Phase 2  n/a     
Opera House       
Washington St. Trail - Phase 1  n/a      
Washington St. Trail - Phase 2  n/a     
Program Management  n/a  n/a n/a  n/a n/a n/a n/a n/a n/a n/a n/a

Downtown Lofts
Downtown Parking 

Key:
 - Complete
 - Complete (progress since last report 04/2013)
n/a - Not Applicable

Milestones

Projects

Project Milestone Status Report
Updated:  July 15, 2013



City of Delphi
Stellar Communities
Updated Project Budget
Updated:   July 15, 2013

 Original Budget 
Amount 

 Current 
Estimate 

 Grant Amount 
(IHCDA) 

 Grant Amount 
(INDOT) 

 Grant Amount 
(OCRA) 

 DPS Match 
(IHCDA Loan) 

 Local Funds 
(City) 

Projects Underway
Owner Occupied Housing 500,000$           500,000$           500,000$           -$                   
Downtown Streetscape - Phase 1 2,826,000$       2,786,000$       2,228,800$       557,200$           
Downtown Streetscape - Phase 2 2,774,000$       2,714,000$       2,171,200$       542,800$           
Washington Street Gateway Trail - Phase 1 800,000$           800,000$           640,000$           160,000$           
Washington Street Gateway Trail - Phase 2 1,200,000$       1,200,000$       960,000$           240,000$           
Delphi Opera House Restoration 4,000,000$       4,000,000$       1,585,565$       914,435$           1,500,000$       -$                   
Downtown Façade Master Plan 90,000$             85,565$             85,565$             -$                   
Façade Restorations - Phase 1 550,000$           550,000$           500,000$           50,000$             
Façade Restorations - Phase 2 1,027,000$       1,027,000$       910,000$           -$                   117,000$           
Project Management 750,000$           688,785$           -$                   -$                   -$                   -$                   688,785$           

Subtotal 14,517,000$    14,351,350$    2,995,565$      6,000,000$      1,500,000$      1,500,000$      2,355,785$      

Scope/Funding Under Review

Downtown Lofts - TBD 1,000,000$       1,000,000$       -$                   -$                   
Downtown Parking - TBD 1,000,000$       1,000,000$       1,000,000$       -$                   

TOTALS 16,517,000$     16,351,350$     3,995,565$       6,000,000$       1,500,000$       1,500,000$       2,355,785$       

Notes:
Phased costs are preliminary estimates at this time.


	Stellar Communities Status Report
	Quarterly Updates (Since last report on April 1, 2013)
	 Construction is underway on the Owner Occupied Housing project.
	 Design is progressing on many projects including the Opera House and Streetscape projects.
	 An open house was held for the Gateway Trail project on May 15.  Design of the Phase 1 Trail is wrapping up.
	 The façade master plan is wrapping up.  A total of 29 businesses have already committed to be part of the program.
	 A draft parking plan has been developed.  We are working through property issues on the project.

	Key Steps Upcoming:
	Public Participation Report:
	Owner-Occupied Housing
	 43 applications were received for owner occupied housing.  27 were qualified.  14 were awarded for Phase 1.
	Downtown Facades
	 Finish commitments
	 Finish master plan
	 Submit grant application for construction funds.
	 Design open house – Fall 2013

	Gateway Trail
	 Stage 3 Plan Submittal for Phase 1 - August
	 Open House for Phase 2 in the Fall
	 Begin Phase 1 Construction in Spring 2014.

	Downtown Lofts
	 Continue to meet with developers to determine interest.
	 Developer to submit tax credit application in November 2013.

	Downtown Parking

	2013-07-15_project milestone page.pdf
	Sheet1

	07.15.13 Detailed Budget Summary.pdf
	Overall


