
 

 
 
 

Stellar Communities Status Report   
City of Delphi – January 19, 2015 
 

General Updates:  
• Construction is underway on the Delphi Opera House. 
• Construction is complete for the Gateway Trail Phase 1. 
• Construction is underway for the Facades Project.  Two properties are complete. 
• Final Streetscape plans are complete and submitted to INDOT. 
• Water line funding was resolved and exchange agreement has been prepared. 

 

 
 

Delphi Opera House Construction Progress Photo 
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Key Steps Upcoming: 
 Streetscape and Water Line Lettings:  With streetscape design complete, the 

next step is the lettings of these projects. 
 Gateway Trail Phase 2:  Design emphasis now falls on the second phase of the 

gateway trail project. 

 
Public Participation Report 
 August 20, 2014:  Opera House Groundbreaking Ceremony 
 October 8, 2014:  Facades construction kickoff meeting with façade participants 
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Owner-Occupied Housing 
Status Report – January 19, 2015 
 
Project Summary: 

• Owner occupied rehabilitation of homes in near-downtown neighborhoods 
• Funding source:  100% IHCDA 
• Phasing:  Work will be built in 2 phases 

 
Status: 

• Work is complete on phase 1, except for final ph 1 inspection. 
• IHCDA has requested hold off on Ph 2 application until Phase 1 is 100%. 

 
Schedule:  BEHIND SCHEDULE 

•  
2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

 
PH 2 Grant 
Application Award/Bidding Construction Construction  

    
  

  
 

Budget:  IN BUDGET 
Activity Original Budget Current Cost Projection 
Phase 1 $250,000 $250,000 
Phase 2 $250,000 $250,000 
TOTAL $500,000 $500,000 
 
Next Steps: 

• Submit grant application for Phase 2. 
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Downtown Facades 
Status Report – January 19, 2015 
 
Project Summary: 

• Façade Restorations 
• Funding Source:  100% IHCDA (Study), OCRA/Local (construction) 
• Phasing:  Study Phase, followed by one phase of Construction 

 
Status: 

• Construction is underway 
• Facades for loft projects complete. 
• Facades kickoff meeting held with businesses – October 8, 2014 

 
Schedule:  ON REVISED SCHEDULE 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Construction Construction Construction Construction Construction  

    
  

  
Budget:  OVER BUDGET 

• Design/construction is within revised budget approved by Council - $1,838,340 
 
Activity Revised Budget Current Estimate 
Master Plan (Complete) $60,565 $60,565 
Design/Construction $1,606,435 $1,758,262 
TOTAL $1,667,000 $1,818,827 

 
Next Steps: 

• Substantial Completion – Balance of Buildings – October 1, 2015 
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Downtown Streetscapes 
Status Report – January 19, 2015 
 
Project Summary: 

• Streetscape around the courthouse square 
• Funding Source:  80% INDOT, 20% Local Match 
• Phasing:  One Phase of Construction 

 
Status: 

• Environmental is complete. 
• Plans are complete. 
• Issues related to encroachments have been resolved. 
• Water line funding has been resolved 

 
Schedule:  ON REVISED SCHEDULE 

• Project letting was delayed by one month to finalize water line funding. 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Final Plan Review Letting Award Construction Construction Construction 

    
  

  
Budget:  ON REVISED BUDGET  

• Budget was revised to reflect Exchange Agreement costs. 
 

Activity Revised Budget  Current Estimate 
Phase 1 Streetscape $2,027,315 $2,003,100 
Phase 2 Streetscape $1,948,185 $1,923,670 
TOTAL $3,975,500 $3,962,770 

 
Next Steps: 

• INDOT Letting – February 4, 2015 
• A public pre-construction meeting will be scheduled in March/April to provide an 

overview of the project sequencing to businesses. 
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Delphi Opera House 
Status Report – January 19, 2015 
 
Project Summary: 

• Restoration of the Opera House as a performing arts and community center. 
• Funding Source:  OCRA, IHCDA and Local 
• Phasing:  One phase of construction 

 
Status: 

• Started construction in August.   
• Construction is underway and on schedule. 

 
Schedule:  BEHIND SCHEDULE 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Construction Construction Construction Construction   

    
  

  
Budget:  OVER BUDGET 

• Budget revised after re-bid. 
 

Activity Revised Budget Current Estimate 
Total Budget $4,235,179 $4,224,777 

 
Next Steps: 

• Substantial completion – July 2015. 
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Gateway Trail 
Status Report – January 19, 2015 
 
Project Summary: 

• Creation of a shared-use path connecting SRTS Route and Canal Center to 
Downtown, includes construction of community gateway at North St. viaduct 

• Funding Source:  80% INDOT, 20% Local 
• Phasing:  Phase 1 – North of Downtown, Phase 2 – South of Downtown 

 
Status: 

• Construction of Phase 1 trail is complete. 
• PFC plans have been submitted for Phase 2 design. 
• Phase 2 Environmental is complete. 

 
Schedule:  ON SCHEDULE 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Design Design INDOT Review Letting Construction Construction 

    
  

  
Budget:  IN BUDGET 
 
Activity Revised Budget Current Estimate 
Phase 1 $593,777 $582,391 
Phase 2 $2,209,251 $2,209,251 
TOTAL $2,803,028 $2,791,642 
 
Next Steps: 

• Submit Stage 3 Plans by February. 
• Submit Tracings by March. 
• July 2015 Letting. 
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Downtown Lofts 
Status Report – January 19, 2015 
 
Project Summary: 

• Split site housing developing including restoration of two downtown buildings 
and construction of a new housing development in a near-downtown 
neighborhood. 

• Funding Source:  Tax Credits 
 

Status: 
• Construction on both sites is underway. 

 
Schedule:  ON SCHEDULE 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Design/Acquisition Construction Construction Construction Construction  

    
  

  
Budget:  IN BUDGET 

 
Activity Revised Budget Current Estimate 
Loft Project $7,500,000 $7,500,000 

 
Next Steps: 

• Schedule is to complete projects in 2015. 
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Downtown Parking 
Status Report – January 19, 2015 
 
Project Summary: 

• Creation of off-street parking for downtown housing.  
• Funding Source:  100% IHCDA 

 
Status: 

• The City’s plan was to create public lots on the south and east side of the square. 
• After review, neither option is a viable grant funded project.  One site did not 

meet grant requirements.  We also could not agree to terms for property 
acquisition for the second site. 

• Delphi still can access up to $500,000 in grant dollars for eligible parking 
improvements. 

• Nine other parking options were identified in our parking evaluations.  We are 
currently reconsidering these options. 
 

Schedule:  BEHIND SCHEDULE 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Offers Grant Application 
and Award Design Design and Bidding Construction Construction 

    
  

  
Budget:  UNDETERMINED 

 
Activity Current Budget Current Estimate 
Parking $500,000 $500,000 

 
Next Steps 

• Nine other parking options were identified in our parking evaluations.  We are 
currently reconsidering these options. 
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East Main Street Water Mains (Phase 1 Water) 
Status Report – January 19, 2015 
 
Project Summary: 

• Construction of water mains on East Main Street. 
• Funding Source:  100% Local 

 
Status: 

• Project was added after water mains were removed from Streetscape project. 
• Design underway 

 
Schedule:  ON SCHEDULE 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Design Design and Letting Construction Construction   

    
  

  
Budget:  IN BUDGET 

 
Activity Current Budget Current Estimate 
Water Mains $174,000 $174,000 

 
Next Steps 

• Finish design. 
• City will proceed with work as a local project. 
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Downtown Water Mains (Phase 2 Water) 
Status Report – January 19, 2015 
 
Project Summary: 

• Construction of water mains in Downtown Delphi. 
• Funding Source:  Local/INDOT Exchange Funds 

 
Status: 

• Project was added after water mains were removed from Streetscape project. 
• City has received a fully executed exchange agreement. 
• Design underway 

 
Schedule:  ON SCHEDULE 
 

2014 2015 2016 

4Q 1Q 2Q 3Q 4Q 1Q 

    
  

Design Design/Letting 
/Permits Construction Construction Construction  

    
  

  
Budget:  IN BUDGET 

 
Activity Current Budget Current Estimate 
Water Mains $723,000 $723,000 

 
Next Steps 

• Finish design. 
• Submit plans to INDOT for approval/permits. 
• Local letting – February 2015. 
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Owner Occupied Housing - Phase 1             
Downtown Facades Study          n/a n/a n/a n/a

Downtown Facades            
Downtown Streetscapes - Phase 1  n/a        
Downtown Streetscapes - Phase 2  n/a        
Opera House            
Washington St. Trail - Phase 1  n/a           
Washington St. Trail - Phase 2  n/a      
Program Management  n/a  n/a n/a  n/a n/a n/a n/a n/a n/a n/a n/a

Downtown Lofts n/a n/a          
Downtown Parking   
East Main Street Water (Ph 1)  n/a      
Downtown Water Improvements (Ph 2)  n/a      

Key:
 - Complete
n/a - Not Applicable

Milestones

Projects

Project Milestone Status Report
Updated:  January 19, 2015



City of Delphi
Stellar Communities
Updated Project Budget
Updated:  January 19, 2015

 Original 
Budget   Current Budget 

 Current 
Estimate 

 Grant Amount 
(IHCDA) 

 Grant Amount 
(INDOT) 

 Grant Amount 
(INDOT - 

Exchange) 
 Grant Amount 

(OCRA) 

 DPS Match 
(IHCDA Loan, 
DPS Capital 
Campaign) 

 Private 
Developer/ Tax 

Credits 
 Local Funds (Water 

Bond) 

 Local Funds 
(City General 

Fund) 

Projects Underway

Owner Occupied Housing 500,000$          500,000$          500,000$          500,000$          -$                   
Downtown Streetscape - Phase 1 2,786,000$       2,027,315$       2,003,100$       1,621,852$       405,463$          
Downtown Streetscape - Phase 2 2,714,000$       1,948,185$       1,923,970$       1,558,548$       389,637$          
Washington Street Gateway Trail - Phase 1 800,000$          593,777$          582,391$          473,402$          108,990$          
Washington Street Gateway Trail - Phase 2 1,200,000$       2,209,251$       2,209,251$       1,767,401$       441,850$          
Delphi Opera House Restoration 4,000,000$       4,235,179$       4,224,777$       1,585,565$       914,435$          1,735,179$       -$                   
Façade Restorations - Master Plan 90,000$             60,565$             60,565$             60,565$             -$                   
Façade Restorations - Construction 1,577,000$       1,838,340$       1,758,262$       -$                   1,439,435$       398,905$          
Project Management 750,000$          658,222$          574,331$          -$                   -$                   -$                   -$                   -$                   574,331$          
Downtown Lofts 1,000,000$       7,500,000$       7,500,000$       -$                   7,500,000$       -$                   
Ph 1 Water - E. Main Street -$                   174,000$          174,000$          174,000$          
Ph 2 Water - Downtown -$                   723,500$          723,500$          434,100$           $            229,600.00 59,800$             

Subtotal 15,417,000$    22,468,334$    22,234,146$    2,085,565$      5,421,202$      434,100$          2,414,435$      1,735,179$      7,500,000$      229,600$                 2,552,975$      

Scope/Funding Under Review

Downtown Parking - TBD 1,000,000$       500,000$          500,000$          500,000$          -$                   

TOTALS 16,417,000$     22,968,334$     22,734,146$     2,585,565$       5,421,202$       434,100$          2,414,435$       1,735,179$       7,500,000$       229,600$                  2,552,975$       
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