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Stellar Communities ‐ Monthly Status Report  
City of Delphi – September 2, 2013 

 

Contact Information: 

 Cory Whitesell – HWC, 317.753.2200, cwhitesell@hwcengineering.com 

 Cory Daly – HWC, 317.379.2634, cdaly@hwcengineering.com 

 

General Updates: 

 An informational meeting was held on August 13, 2013 with downtown property owners to 

discuss the Downtown Parking projects. 

 A City Council Executive Session was conducted on August 19, 2013 to discuss the Owner 

Occupied Housing projects. 

 A number of public involvement dates have been set for fall. City Council and the public are 

strongly encouraged to attend.  Upcoming meetings include: 

o September 9th: Downtown Facades public workshop (6pm at Canal Center) 

o September 30th: Downtown Streetscapes public workshop (6pm at Canal Center) 

o October 7th:  Downtown Facades Public Hearing (1pm at City Hall) 

o November 18th: Gateway Trail Phase 2 public workshop 

 

Owner Occupied Housing 
Funding Source: Indiana Housing and Community Development Authority (IHCDA) 

Scope: This project will provide grants to homeowners for rehabilitation of homes in core downtown 

Delphi neighborhoods. 

Status: 

 Construction is complete on nearly 75% of first‐round homes. 

 Delphi Board of Works released the remaining homes for construction at their August 5th 

meeting. 

 Construction is scheduled to be completed in late September 2013 for all first‐round homes. 

 Round 2 of the Owner Occupied Housing program will be advertised later in 2013. 

 

Downtown Streetscape 
Funding Source: Indiana Department of Transportation (INDOT) 

Scope: Improvements will create a pedestrian friendly environment for Delphi’s residents and visitors 

on six blocks of downtown streets.   Upgrade of downtown water mains will also be included. 

Status: 

 A meeting was held with the INDOT LaPorte District on August 8, 2013 to discuss schedule and 

budget details for the Downtown Streetscape and Gateway Trail Phase 2 projects. 
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 An environmental consulting parties meeting was conducted for the INDOT projects on August 

12, 2013. Agencies in attendance included FHWA, INDOT Cultural Resources, State Historic 

Preservation Office, and the State Archaeologist. 

 A Downtown Focus Group meeting was held August 27, 2013 to discuss design ideas and 

project coordination items. 

 Based on feedback from the Planning Committee, the design team is developing preliminary 

plans for Phase 1 and Phase 2 projects. 

 A public workshop will be held on September 30th at 6pm in the Wabash and Erie Canal Center. 

The purpose of the meeting will be soliciting feedback from Delphi residents on the preliminary 

Phase 1 and Phase 2 streetscape design concepts.  

     

Washington Street Gateway Trail 
Funding Source: Indiana Department of Transportation (INDOT) 

Scope: This project will create a new gateway trail connecting the Hoosier Heartland Corridor to 

downtown Delphi, the Canal Center, downtown neighborhoods, and numerous other trails. The project 

also includes improvements at the North Street viaduct to serve as a gateway to the downtown.  

Status: 

 The Stellar Planning Committee reviewed design concepts for Phase 2 on August 6th, more 

detailed gateway concepts will be presented in late summer. 

 A meeting was held with the INDOT LaPorte District on August 8, 2013 to discuss schedule and 

budget details for the Downtown Streetscape and Gateway Trail Phase 2 projects. 

 An environmental consulting parties meeting was conducted for the INDOT projects on August 

12, 2013. Agencies in attendance included FHWA, INDOT Cultural Resources, State Historic 

Preservation Office, and the State Archaeologist. 

 Stage 3 plans (90%) for Phase 1 were submitted on August 23, 2013. 

 A public workshop to discuss Phase 2 Gateway Trail preliminary concepts will be held on 

November 18th at 6pm in the Wabash and Erie Canal Center.. 

 

Delphi Opera House Restoration 
Funding Source: Indiana Office of Community and Rural Affairs (OCRA), and IHCDA 

Scope: The project will completely restore the opera house and includes a three story addition to the 

existing building.  

Status: 

 Design is ongoing for the project. 

 Design plans will be submitted for State Historic Review Board review by September 13. 
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Façade Restorations 
Funding Source: Indiana Office of Community and Rural Affairs (OCRA), and IHCDA 

Scope: Building owners in Delphi’s Downtown Historic District will be eligible for grants to assist with 

the restoration of their building’s facades.  

Status: 

 The City has received 37 commitments from business owners to participate in the facades 

program. 
 The title search process will be completed by the end of August. 
 A facades public workshop has been scheduled for September 9th at 6pm in Delphi City Hall. 
 A public hearing for the facades grant application is scheduled for October 7th at 1pm in Delphi 

City Hall. 

 

Downtown Parking Solutions 
Funding Source: Indiana Housing and Community Development Authority (IHCDA) (pending) 

Scope: The Downtown Parking project will address Delphi’s parking needs by constructing new off‐

street parking lots in the downtown district. 

Status: 

 A meeting was held on August 13th to discuss project progress and next steps with owners of 

property located near the first phase project. 

 URA (appraisal) letters have been sent to property owners. Appraisals are expected to be 

complete later this fall. 

 

Downtown Utilities – Sanitary Sewer 
Funding Source: To be determined. 

Scope: This project will line or replace sanitary sewer lines in the downtown district to coincide with 

streetscape improvements. 

Status: 

 Since there is no available grant funding within the Stellar program for sanitary sewer work this 

project will be completed by the City outside of the Stellar program. 

 

Quiet Zone Improvements 
Funding Source: To Be Determined 

Scope: This project will address the issues associated with the noise created by Norfolk Southern trains 

as they pass through downtown Delphi. The Quiet Zone project will improve up to eight downtown 

crossings to quiet crossings, which provides for resident safety while not requiring trains to sound their 

horn at each crossing.  
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Status: 

 Federal grants are not available for Quiet Zone improvements. 

 The City is pursuing completion of this project independent of the Stellar Communities 

program due to anticipated timeframe for completion. 

 

Downtown Lofts 
Funding Source: Indiana Housing and Community Development Authority (IHCDA) 

Scope: The Downtown Lofts project will create new housing opportunities in downtown Delphi by 

converting vacant upper floors of an existing downtown building into loft style apartments.  

Status: 

 The City is working with Keller Development on defining the scope of the project and preparing 

information for a possible tax credit application submittal this fall. 

 

 


