

A City Council workshop was held July 15, 2013 to review the status of the Owner Occupied Housing Project. A copy of the presentation made to the Council can be found [HERE](#) .

Construction has started on the first homes in the Owner Occupied Housing program

The public open house for Phase 1 of the Gateway Trail project was held on the evening of May 15, 2013 at the Wabash and Erie Canal Center. Please click on the following links to view the Phase 1 Trail Plans presented at the meeting:

- [Phase 1 Trail Plans - Board #1](#)
- [Phase 1 Trail Plans - Board #2](#)
- [Phase 1 Trail Plans - Board #3](#)
- [Map of the Washington Street Trail Project area](#)
- [Full Press Release](#)
- [Frequently Asked Questions Page](#)

Planning work continues for the Facades Restoration projects. Architects are currently working with building and business owners on recommended building improvements. A final improvement master plan will be completed later this summer.

Detailed design for the Delphi Opera House project continues, with design expected to be completed late this year. Floor plans for the Opera House can be found at this link:

- [Delphi Opera House Floor Plans](#)

Investigation into the ownership of downtown lots for potential parking improvements is underway. A meeting with affected property owners will be held later this Fall to discuss options and ideas.

[Click here for monthly reports to City Council](#)

[Quarterly Report to City Council - July 2013](#) (NEW)

[Click here to connect to the Delphi Stellar Communities Project.](#)